USEPA/OECA/OC
State and Tribal Assistance Grant (STAG): 2000-2001
Michigan: Business Needs Assessment and Measurement of Work Product Effectiveness
Quarter 4, FY2001 and Quarter 1, FY2002
Uploaded to Internet 1/27/03

Quarterly Reporting Form for EPA’s 2000 and 2001
Enforcement and Compliance Assurance Grants

Reporting Period: Year: 2001 and 2002
DAOct-Dec (due last working day Jan) 2001
[ ]Jan-Mar (due last working day Apr)

[ ]Apr-Jun (due last working day Jul)
D<JJul-Sep (due last working day Oct) 2001

I. Information
State of Michigan
Department of Environmental Quality

Environmental Assistance Division

Grant Project Title: Business Needs Assessment and Measurement of Work Product Effectiveness

Grant Contact: Donna Davis
Technical Assistance Coordinator
P.O. Box 30457
Lansing, Michigan 48909
(517) 335-2784
FAX: (517) 335-4729
E-mail: davisdk@michigan.gov

Funds Received by State: $40,000

Grant Approved by EPA on: June 26, 2001

EPA Regional Project Officer: Linda Mangrum, OECA, Region V
Author of quarterly report: Donna Davis

II. Status of Project Milestones

Each milestone for the entire project should be entered into this table at the beginning of the grant
period and should appear in every quarterly report (unless it is dropped from the project).

With each quarterly report fill in dates or add milestones as appropriate. If dates or milestones are
adjusted in subsequent reports, please indicate this in the comment field or in text below the table.
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(Expand table as appropriate.)

Date Action Anticipated Completion
Project Milestones Initiated Completion Date
Date
Securing state permission to hire outside contractor | September 2001 | October 2001 November 2001
Development of state RFP to hire outside September 2001 | November 2001 | November 2001
contractor
Draft Request for Proposal (RFP) under
administrative and management review by state December 2001 December 2001 January 2002
department officials
Request made for a “no-cost” date extension of
grant to EPA December 2001 January 2002 January 2002

III. Status of Project Completion.

Anticipated project completion date: In December 2001, Michigan requested and received permission
from EPA for a “no cost” extension to the original grant period. The original grant period was to run
from June 1, 2001 through July 31, 2002. The grant period will now run from June 1, 2001 through
September 30, 2003. It is anticipated that the actual grant activities will begin sometime during the

month of March 2002.

If this anticipated date is later than the date reported on the last report, please explain.

The grant period was revised to reflect unanticipated administrative delays at the state level in the
development and processing of the state Request for Proposal (RFP). This RFP will be used to hire the
contractor who will conduct the survey and/or focus group activity as stated under the grant agreement.

IV. Results:

Describe results and attach additional information if necessary. Examples of results for
outcome measurement might include progress on major milestones such as data on
improvements from enforcement or compliance assurance activities, establishment of a baseline
for compliance rate, development of a data system, completed methodology, survey design
complete, or survey results obtained. Examples of results from data quality might include actual
improvements in data quality or completeness, use of the data for program management.
Examples of results from public access might include successfully making information available

or statistics on the actual use of the information by the public (e.g., website hits).

None of Michigan’s survey and/or focus group grant project milestones were begun as of this

2




State of Michigan
Quarterly Report to EPA: Quarters 1 and 2
March 27, 2002

reporting period. Only administrative milestones, in preparation for upcoming grant activities,
were completed.

V. Other

Reports should be sent to your EPA Regional Project Officer, and to Bob Tolpa at the email or
address below.

Robert D. Tolpa (2222A)

US EPA - Ariel Rios North Rm 6149A
1200 Pennsylvania Avenue NW
Washington, DC 20460
tolpa.robert@epa.gov

Tel: (202) 564-2337

Fax: (202) 564-0034



